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EXECUTIVE SUMMARY 

This quarterly report presents the initial activities and results from the first two and a half months 
of the Nigeria Expanded Trade and Transport (NEXTT) Program, corresponding with the first 
quarter of the 2013 US Fiscal Year (October – December 2012).  
 
Since October, NEXTT fully launched the project, developed the Year 1 work plan, and 
completed operational start-up activities, including the establishment of the NEXTT project office 
in Abuja, mobilization of personnel and subcontractors, and development of contractual, 
financial and administrative systems. NEXTT also began technical activities which laid the 
groundwork for foundational Year 1 assessments and capacity building initiatives, most of which 
are scheduled to begin in January/February 2013. The quarterly report describes these 
completed activities as they fall under the three NEXTT project components: LAKAJI Corridor 
Improvement, Trade Policy and Trade Facilitation, and Expanded Export Support. 
 
This quarter, NEXTT initiated efforts to build dynamic LAKAJI corridor institutions that will 
strengthen regional corridor governance and development planning. This included engaging and 
mobilizing relevant stakeholders, facilitating the formalization process of the LAKAJI Corridor 
Management Group (CMG), and conducting desk-reviews and consultations to develop and 
prepare for upcoming corridor assessments. A key activity was the finalization of a scope of 
work for the Agricultural Growth Corridor Assessment, which will lay the foundation for the 
Agricultural Growth Corridor Initiative and Partnership. 
 
NEXTT initiated support for the Federal Ministry of Trade and Investment (FMT&I), particularly 
through preparatory work for a mapping of Nigeria’s trade policy formulation mechanism, which 
will advise on the reconstitution of FMT&I’s Trade Policy Advisory Council (TPAC). NEXTT 
planned for upcoming capacity building efforts, including trainings for the FMT&I and workshops 
on tariff impact analysis, and made progress in gaining access to high-level officials whose 
support will be critical when major activities commence in the second quarter. The team also 
conducted desk reviews and outreach in preparation for a mapping and gap analysis of 
compliance processes for food and agricultural products, and a needs assessment for the 
Nigerian Customs Service (NCS) for the enactment of NCS Act 2011.  
 
NEXTT began building relationships with key institutions, industry alliances, and BDS providers 
who will play a fundamental role in year 1 activities for the project’s export component. NEXTT 
developed inputs for upcoming activities, including materials for BDS trainings, and a 
methodology and scope of work for an important mapping of supply and demand for export BDS 
providers which will wrap-up in the second quarter. 
 
While designing and implementing these foundational activities, NEXTT has carefully integrated 
gender and youth into all technical components, scopes of work, and monitoring and evaluation 
frameworks. This quarter NEXTT also began developing a Gender Integration Plan and 
Environmental Mitigation and Monitoring Plan, which will inform NEXTT’s strategy on how it can 
maximize positive development impacts on women and minimize or mitigate any potential 
negative environmental impacts. During the reporting period, NEXTT also developed a 
Performance Management Plan (PMP), which involved selecting measurable indicators, setting 
targets, and developing methodologies for data collection.  
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BACKGROUND 

The Nigeria Expanded Trade and Transport (NEXTT) Program was initiated in October 2012. 
NEXTT aims to support the Nigerian government’s efforts to expand trade domestically, within 
the ECOWAS sub-region and beyond, and improve its efficiency so that trade, particularly in 
agricultural products, can provide inclusive economic growth and development of Nigeria. Using 
an integrated approach to trade and transport competitiveness, NEXTT builds upon 
Government of Nigeria (GoN) and prior USAID efforts, including the Maximizing Agriculture 
Revenue in Key Enterprise and Target Sites (MARKETS) Project, and the Nigeria Expanded 
Exports Program (NEEP), in order to stimulate investment in trade-related infrastructure and 
services, reform trade policies and procedures, and improve the position of Nigerian firms in 
global and regional markets.  
 
Over the 4-year project lifespan, NEXTT is expected to leverage past and current efforts toward 
realizing the following outcomes:  
 

 $25 million in new investments in projects along the LAKAJI Corridor;  

 A 30% reduction in transport costs along the LAKAJI corridor.  

 Dynamic trade policy coordination mechanisms that integrate public and private sector 
priorities into a strategic framework for engagement with trading partners 

 Modernization of customs procedures and systems for meeting international standards 
for agricultural goods; and 

 $30 million in additional exports as a result of more strategic positioning of Nigerian 
exporters by export promotion institutions and industry groups. 

 
These outcomes are expected to lead to further and lasting impacts in the form of reduced costs 
and higher quality of food available in the domestic market, as well as jobs and income 
generation opportunities for people linked to firms exporting goods abroad.  
 
Realizing this vision involves strategic deployment of NEXTT resources and capacity, 
leveraging and building the capacity of existing platforms such as the LAKAJI Corridor 
Management Group (CMG), the Trade Policy Advisory Council (TPAC), the Trade Facilitation 
Task Force (TFTF), and the National Food Safety Management Committee (NFSMC). NEXTT is 
sponsoring new initiatives, including the growth of a business development services (BDS) 
provider network targeting firms in non-oil export industries, and the development of a LAKAJI 
Agricultural Growth Corridor Initiative that defines and coordinates priority investments in critical 
agricultural infrastructure, services and other related projects along the corridor.  
 
The NEXTT project’s role includes contributing technical assistance toward the development 
and impact of these initiatives through a combination of analyses (investment/export 
opportunities, corridor constraints) and direct support (training, expert consulting) to Nigerian 
partners. Throughout the life of the project, NEXTT will build the capacity of Nigerian partners to 
continue the sort of analysis, training and expert consulting provided by NEXTT experts.  
 
Activities in the Year 1 Work Plan lay the foundation for this transition. These include a series of 
assessments of opportunities and constraints to improved corridor governance, investment 
facilitation, improved trade policy coordination, and others that we will undertake alongside 
Nigerian partners. Year 1 assessments will be reviewed in stakeholder workshops, with final 
recommendations resulting serving as both a guide for project implementation and a frame of 
reference for local partner priorities. Immediately after assessments are complete, NEXTT will 
begin the capacity building initiatives as laid out in the work plan. 
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Q1 

FY2013           

Achieved Target Achieved % Achieved Target Achieved % Achieved

Reduction in the cost to 

trade goods across border as 

a result of US assistance

US Dollars

Import: $3,527*     

Export: 

$1,449* 

0% 0% 0% 100% 30% 0% 0%

Reduction in the number of 

days required to trade  goods 

across borders as a result of 

US assistance

Days
Import: 30.76*    

Export: 8.95*
0% 0% 0% 100% 30% 0% 0%

Increase in membership of 

CMG
Members 7 0% 10% 0 0% 25% 0% 0%

Number of new 

agribusinesses established 

along LAKAJI Corridor as 

result of project support

Enterprises 0 0 3 0 0% 18 0 0%

Number of Development 

Innovation Venture proposals 

submitted

Proposals 0 0 1 0 0% 9 0 0%

Value of investments 

disbursed by catalytic fund
US Dollars 0 0 $ 2 M 0 0% $25 M 0 0%

Number of legal, regulatory, 

or institutional actions taken 

to improve implementation or 

compliance with international 

trade and investment 

agreements due to support 

from USG-assisted 

organization

Actions 0 0 1 0 0% 8 0 0%

Number of participants in 

trade and investment 

trainings

Individuals 0 0 40 0 0% 260 0 0%

Number of Customs 

harmonization procedures 

implemented in accordance 

with internationally accepted 

standards as a result of US 

assistance

Procedures 0 0 1 0 0% 8 0 0%

Number of public and private 

sector standards-setting 

bodies that have adopted 

internationally accepted 

guidelines for standard 

setting as a result of USG 

assistance

Number of 

standards-

setting 

bodies

0 0 1 0 0% 6 0 0%

Component 2: Trade Policy and Trade Facilitation Support

Indicator
Unit of 

Measure
Baseline

Year 1                                            

(Oct 2012-Sept 2013)

Life of Project                            

(Oct 2012-Sept 2016)

Component 1: LAKAJI Corridor Improvement

INDICATORS 

Table 1: NEXTT Performance Indicators1 
 
 

                                                 
1
 * The initial baseline figures in the PMP for the cost/time to trade goods were developed with data from the USAID MARKETS 

LAKAJI Transport Corridor Performance Analysis, conducted in June 2010. The unit of measurement is 20-foot container (TEU).   
Cost scores are a weighted average (by volume) of cargo passing through the corridor with various destinations.  Costs are 
calculated for cost for imports and exports to transfer through two ports (Apapa and Tincan).  Time scores are a weighted average 
(by volume) of cargo passing through the corridor with various destinations. These baseline scores are meant to provide a frame of 
reference. NEXTT update these figures in the second quarter. 
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Q1 

FY2013           

Achieved Target Achieved % Achieved Target Achieved % Achieved

Number of firms receiving 

capacity building assistance 

to export

Firms 0 0 20 0 0% 120 0 0%

Number of Trade and 

Investment capacity building 

diagnostics conducted

Diagnostics 

conducted
0 0 2 0 0% 6 0 0%

Number of participants in 

USG supported trade and 

investment capacity building 

training

Individuals 0 0 40 0 0% 260 0 0%

Number of Capacity Building 

Service Providers receiving 

USG assistance

Service 

Providers
0 0 10 0 0% 40 0 0%

Number of firms receiving 

USG assistance that obtain 

certification with international 

quality control, environmental 

and other process, voluntary 

standards or regulation

Firms 0 0 1 0 0% 12 0 0%

Value of exports by NEXTT 

client firms facilitated as 

result of project assistance

US Dollars 0 0 $ 1M 0 0% $ 30M 0 0%

Value of investments in 

NEXTT client firms facilitated 

as a result of project 

assistance

US Dollars 0 0 $ 2 M 0 0% $ 25M 0 0%

Year 1                                            

(Oct 2012-Sept 2013)

Life of Project                            

(Oct 2012-Sept 2016)

Component 3: Expanded Export Support

Indicator
Unit of 

Measure
Baseline

INDICATORS Continued 
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NEXTT ACTIVITIES OCT 2012-DEC 2012 
 
The following chart lists activities undertaken this quarter by the NEXTT project. Milestones 
established for this quarter in the Year 1 work plan are denoted with an asterisk. All other tasks 
listed were completed in preparation for upcoming required activities and milestones. 

 

Component 2: Trade Policy & Trade Facilitation 

Task 1: Provide technical capacity and support to the FMT&I 

Desk review of documents relating to trade 
policy making mechanisms and trade facilitation 
in Nigeria.  

Nov/Dec 2012  
Trade & Capacity Building 

Manager 

 

 

 

Activity Date Contact person 

Component 1: LAKAJI Corridor Improvement 

Task 1: Technical Capacity and Support to LAKAJI CMG 

Participated in the CWC Logistics West Africa 
Conference and Nigeria Borderless Alliance 
Launch 

5-7 Nov 2012 
LAKAJI Corridor 

Development Manager 

Coordinated completion of registration process of 
CMG with the Corporate Affairs Commission and 
the Federal Ministry of Justice 

Dec 2012 
LAKAJI Corridor 

Development Manager 

Participation in the launch of West African Trade 
Hub/Nigeria Shippers Council’s Border 
Information Centre in Seme, Nigeria and Krake, 
Benin 

Dec 2012 
COP and LAKAJI Corridor 

Development Manager 

Logistical preparation and desk-review for 
Transport and Logistics Baseline Assessment  

Dec 2012 
LAKAJI Corridor 

Development Manager 

Task 2: LAKAJI Agricultural Growth Corridor Initiative 

Scope of Work developed for the LAKAJI 
Agricultural Growth Corridor Initiative 
Assessment** 

Dec 2012 
LAKAJI Corridor 

Development Manager 

Logistical preparation and desk review for 
LAKAJI Agric. Growth Corridor Assessment 

Dec 2012 
LAKAJI Corridor 

Development Manager 

Initiated efforts to establish pilot program for the 
Corridor States Working Group 

Dec 2012 
LAKAJI Corridor 

Development Manager 
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NEXTT ACTIVITIES continued 
 

Accessed the forthcoming Nigeria Trade Policy 
Review 2012. Identified trade policymaking 
structure and stakeholders for consultations in 
the conduct of trade policy and trade facilitation 
needs assessment 

Nov/Dec 2012  
Trade & Capacity Building 

Manager 

Established contact with the FMT&I. Held 
introductory meeting with the Director of the 
FMT&I and an Assistant Director in the Ministry 

Nov/Dec 2012 
Trade & Capacity Building 

Manager 

Established contacts and held meetings with 
major institutions involved in trade capacity 
building, training and advocacy in Nigeria 
(TPRTP and NANTs) for understanding the 
structure of trade policy formulation mechanism.  

Nov/Dec 2012  
Trade & Capacity Building 

Manager 

Worked with International Trade and Customs 
Consultants to prepare for comprehensive 
mapping and review trade policy issues in 
Nigeria 

Nov/Dec 2012  
Trade & Capacity Building 

Manager 

Conducted a survey of activities, institutions and 
stakeholders in trade policy formulation in 
Nigeria  

Nov/Dec 2012  
Trade & Capacity Building 

Manager 

Established contacts with stakeholders in the 
three tasks of the component and schedule of 
meetings created for needs and gap analyses  

Nov/Dec 2012  
Trade & Capacity Building 

Manager 

Task 2: Support Customs Modernization 

Desk review in preparation for needs 
assessment for NCS on legislative processes 
required for enactment of NCS Act 2011 

Dec 2012 Customs Manager 

 

 

 

 
 

Component 3: Expanded Export Support  

Preparation for mapping and assessment of 
supply and demand for export BDS services, 
including engagement of BDS STTA 
Development Associates 

Dec 2012 
Export Development 
Specialist/Business 
Development Specialist 

Development of draft MOU with NEPC  Dec 2012 
Export Development 
Specialist 

Development of Value Chain selection 
methodology 

Dec 2012 
Export Development 
Specialist 
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1. LAGOS-KANO-JIBIYA (LAKAJI) CORRIDOR 
IMPROVEMENT 

Overview 
 
This component of the NEXTT project aims to strengthen transport corridor governance and 
development planning which will support the improvement of transportation infrastructure and 
services along the LAKAJI Corridor. NEXTT will bring together public and private sector 
stakeholders in efficient corridor institutions that can advocate for corridor improvements, 
propose resolutions, monitor corridor improvements, and facilitate new private investment. 
 
As the dominant overland goods transport corridor in Nigeria with estimates of about 27 million 
tons per year, the Lagos-Kano-Jibiya (LAKAJI) Corridor is the most important transport route in 
the country from both a food security perspective and an intra-regional and domestic trade 
standpoint. It connects West Africa’s largest agricultural market in Kano with the region’s largest 
consumer market in Lagos, and links key production and processing zones for strategic exports 
through the Lagos ports. Investment in agribusiness activity along the corridor is constrained, 
however, by high transport and logistics costs, which reduce the competitiveness of producers 
and processors. Similarly, investment in transport and logistics services is constrained by 
administrative barriers to efficient operations and poorly maintained infrastructure. The efficient 
administration of the Corridor through the LAKAJI Corridor Management Group and investment 
in agribusiness via an Agricultural Growth Corridor Initiative are the two key elements of 
NEXTT’s strategy to address those constraints.  

 

Task 1: Support to the LAKAJI CMG  
 
Central to the NEXTT project’s effort to improve the flow of goods along the LAKAJI corridor and 
support regional corridor governance is the strengthening of the LAKAJI CMG. The USAID-
funded MARKETS and NEEP projects initiated efforts to increase efficiency along the corridor 
through the creation of the LAKAJI CMG, an independent member-run organization charged 
with identifying and addressing corridor transport challenges. NEXTT is building upon the work 
of these projects by transitioning the CMG into a sustainable Public-Private-Partnership (PPP) 
with a strong management framework and the capacity to facilitate investment and offer value-
added services, such as fact-based advocacy on corridor improvement, the development of 
corridor improvement proposals, and monitoring and evaluation of corridor performance. 
 
By the time the NEEP and MARKETS project activities wrapped up, the CMG had begun 
pursuing formal registration with an initial seven subscribers, most of which are parastatal 
bodies. This quarter the NEXTT project engaged the CMG steering committee to determine how 
to support and accelerate the process. The registration process is now nearing completion. 
NEXTT also reached out to interested private sector stakeholders to create a more diverse 
membership base. Additionally, NEXTT began planning for the upcoming baseline survey on 
corridor performance to be conducted in partnership with the CMG, in order to build their 
capacity to monitor and analyse transport and logistics system performance. Upon completion 
of the assessment, we will be updating the PMP with new baseline figures on the cost and time 
to trade goods across borders. 
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Results 
 
Stakeholders Mobilization 
 
In order to become an effective institution capable of facilitating constructive dialogue, initiating 
reform, and promoting investment to improve corridor efficiency, the CMG requires high-level 
political endorsement and the participation, buy-in, and cooperation of public and private sector 
stakeholders.  
 
To make this happen, the LAKAJI Corridor Development Manager began by reviewing all 
background documents of the CMG and consulting with founding members and project 
counterparts in order to understand context, learn best-practices, and ensure an appropriate 
strategy of membership attraction and institutional engagement.  
 
NEXTT participated in the CWC Logistics West Africa Conference and Nigeria Borderless 
Alliance Launch in December 2012, and the launch of West African Trade Hub/Nigeria Shippers 
Council’s Border Information Centre in Seme, Nigeria and Krake, Benin in December 2012. 
 
In order to catalyse the process of obtaining MOUs with eight state governments, the LAKAJI 
Corridor Development Component also launched a pilot Corridor States Working Group 
(CSWG) in Niger and Minna state. These pilot states were chosen due to their government’s 
willingness to begin the process. These pilots will present replicable models for relationship 
building and stakeholder mobilization and management for the other six governors, as NEXTT 
develops CSWGs in the other corridor states. 
 
The CSWGs bring together different constituents along the corridor to provide feedback on 
technical input and help develop criteria for engaging the state governments early in the project, 
thus enabling us to build the needed momentum toward crafting MOUs to be signed by the 
States' Chief Executives. The CSWG constituents include but are not limited to Office of the 
Secretary to the State Government, Office of the Director General, Youth & Entrepreneurship 
Development and the Ministries of Trade, Agriculture and Transport 
 
Operationalize the CMG’s Governance Structure 
 
NEXTT’s first step in implementing a governance structure for the CMG has been to support the 
group as it completes the necessary processes of becoming a legal entity in Nigeria. This 
quarter, NEXTT coordinated the process for registration of CMG with the Corporate Affairs 
Commission and the Federal Ministry of Justice. The process is near completion, pending the 
Federal Ministry of Justice’s acceptance of the CMG’s Memorandum of Association. NEXTT is 
supporting the Nigerian Shippers Council to finalize the registration process, upon which NEXTT 
will be assisting the CMG with the recruitment of new members and the hiring of technical staff. 
 
Corridor Performance Monitoring and Evaluation 
 
The foundation for building the capacity of the LAKAJI CMG to monitor and evaluate corridor 
performance is the execution of a baseline Transport and Logistics survey. The NEXTT team 
began desk research and logistical preparation for the baseline assessment scheduled for next 
quarter, which will be followed by training for the CMG in data collection and analysis. 
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Analysis 
 
Corridor efficiency plays a key role in improving the competitiveness of Nigerian non-oil exports 
and promoting food security and rural prosperity. In the quarter under review, the LAKAJI 
Corridor Development Component of NEXTT commenced foundational activities that support 
the institutional development of the Corridor Management Group (CMG) and began planning for 
upcoming activities that will build the group’s capacity to offer value-added services.  
 
Without an effective corridor management framework, Nigeria’s private sector has had limited 
opportunity to advocate for policy and regulatory reforms to improve corridor performance in a 
formal forum that encourages open communication and effective implementation of 
recommendations. The formation of the CMG is an important first step. Moving forward, NEXTT 
will continue efforts to engage and recruit new private sector members and obtain buy-in from 
institutional stakeholders. 

 

 

 

Task 2: LAKAJI Agricultural Growth Corridor 

 
This quarter NEXTT also began planning and outreach for the Agricultural Growth Corridor 
Initiative, aimed at catalyzing investments which support and reinforce corridor improvement 
efforts and promote sustainable economic growth and development.  
 
The Agricultural Growth Corridor Initiative and partnership will seek investments in areas which 
will improve transport corridor performance and allow Nigeria to better capitalize on the potential 
of its agriculture sector. Ramping up trade and processing activity along the corridor will depend 
heavily on investment in logistics services and hard and soft infrastructure that links growing 
and processing areas to the main truck route. Those investments will also have broader 
development impacts, including food security for urban areas that rely on food grown and 
processed along the corridor.  
 

NEXTT began preparing for an assessment to occur in the second quarter of the project, which 
will identify investment needs and opportunities and will provide a recommendation on the 

With the support of NEXTT, the LAKAJI CMG will play a pivotal role facilitating transport corridor 
improvements that reduce the time and cost of moving goods throughout the corridor and across 
borders. 
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institutional framework of the initiative, including the Initiative’s Advisory Board and its 
relationship (if any) with the CMG. The assessment will provide the foundation for the initiative, 
but early research and consultations lead us to anticipate that the Advisory Board will facilitate 
access to a range of capital sources through the Catalytic Fund, including private investor funds 
and grant funding mechanisms accessible to investors on cost-share basis. In cases where 
innovative investments are beyond the risk tolerance of financial investors, we will provide 
technical assistance to offerors in packaging proposals for grant facilities, like USAID’s 
Development Innovation Ventures (DIV) APS. 

 
Results 

LAKAJI Agricultural Growth Corridor Assessment 

This quarter the NEXTT project developed and submitted a scope of work for the Agricultural 
Growth Corridor Assessment, which detailed the assessment goals and methodology.The 
assessment will be conducted throughout the states which the LAKAJI Corridor passes through, 
extending to the growing and processing areas that are linked to the main truck route along the 
corridor through feeder roads. In preparation, the team conducted desk research on constraints 
effecting corridor efficiency, and mobilized an assessment team with diverse areas of technical 
expertise, including Trade and Investment, Supply Chain and Logistics, ICT, and Agribusiness 
and Agro-processing.  

A pre-assessment guide has been developed, which divides the corridor into three study zones, 
namely Lagos, Middle Belt and Kano Zones. The Lagos Zone extends to the Greater Lagos 
Area (GLA) that includes Ogun State and up to Oyo State; the Middle Belt Zone includes Niger, 
Kwara and the FCT; and the Kano Zone includes Kano, Kaduna and Katsina States. The Pre-
Study work examined trends in agricultural and nonfarm activities in food production, and the 
links between the two subsectors of the rural economies of eights LAKAJI states and the 
Federal Capital Territory.  

 
Analysis 
 
NEXTT is poised to capitalize on growing investor interest in Nigeria’s agricultural sector and an 
increasing number of venture capital and private equity firms seeking new opportunities for 
investment. By facilitating private capital for projects that will improve the flow of goods along 
the corridor and ramp up trade and processing activity, NEXTT is able leverage modest USAID 
resources to stimulate inclusive economic growth and improve food security. The potential 
inclusion of a grant facility in the Catalytic Fund will enable NEXTT to attract investors by 
reducing real and perceived risk and sharing the initially high costs and risks of start–up. 
 
NEXTT’s Agricultural Growth Corridor Initiative is also aligned with the Agriculture Ministry’s 
Transformation Agenda, and the global efforts of the International Finance Corporation (IFC) 
and the United Nations Food and Agriculture Organisation (FAO), in promoting responsible 
private agribusiness investment while creating economic opportunities for rural communities. 
Like the NEXTT Project, both the IFC and the FAO are working together to bring technical 
expertise and knowledge networks to support agribusiness investment in low-income countries 
eligible for Global Agriculture and Food Security Program funding. NEXTT complements these 
initiatives, as a private sector-led strategy fostering agricultural businesses from smallholders to 
large agribusiness companies.  
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2. TRADE POLICY AND TRADE FACILITATION 
SUPPORT 

Overview 
 
The goal of this component of NEXTT is to create a functional system of trade policymaking and 
trade facilitation that aligns formulation, coordination and implementation of trade policy in 
Nigeria. The Trade component is anchored on three interconnected tasks. First, to provide 
capacity support for trade policy making and trade facilitation through building technical capacity 
of the Federal Ministry of Trade and Investment (FMT&I) and allied Ministries, Departments and 
Agencies (MDAs), and the Trade Facilitation Task Force (TFTF); conduct training on trade 
issues and support the development of a framework for implementation of AGOA. Second, to 
support Customs Modernization through providing assistance for legislative and process 
modernization; support the customs service to introduce new procedures, global best practices, 
and progressive automation of customs clearing processes and methods. Third, to assist in the 
institutional capacity building on standards infrastructure for food and agricultural products trade 
by building capacity and provide trainings for relevant private sector operators, upgrade 
Laboratory Capacity, and strengthen the National Food Safety Management Committee. 

Above is a map of the LAKAJI corridor, the most important transportation 
route in Nigeria from a food security and perspective, and the focus of 
NEXTT Component 1 activities 
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Task 1: Provide Technical Support to the Federal Ministry of Trade 
and Investment 

 
This quarter NEXTT initiated work to support the Federal Ministry of Trade and Investment 
(FMT&I) to refocus the FMT&I’s Trade Policy Advisory Council (TPAC). NEXTT began mapping 
Nigeria’s trade policy formulation mechanism by reviewing documentation of strengths and 
weaknesses of the existing systems, and by establishing contact and consulting with key 
institutional stakeholders. This review will culminate in a proposed redesign of the TPAC in the 
second quarter of the NEXTT project. NEXTT also began planning for upcoming capacity 
building efforts, including Trade Facilitation Trainings for the FMT&I and workshops on tariff 
impact analysis. 

 
Results 
 
Preliminary Mapping of Trade Policy Formulation Mechanism 
 
During the quarter, NEXTT staff reviewed various documents relating to trade policy making and 
trade facilitation in Nigeria. Trade policymaking structures and stakeholders were identified for 
consultations in the conduct of trade policy and trade facilitation needs assessments. NEXTT 
also established contact with the FMT&I, including introductory meetings with the Director of the 
FMT&I and an Assistant Director in the Ministry.  

 
NEXTT staff also reached out to major institutions involved in trade capacity building, training 
and advocacy in Nigeria, including the Trade Policy Research and Training Programme 
(TPRTP) and the National Association of Nigerian Traders (NANTs) for further consultations 
towards the proper understanding of the structure of trade policy formulation mechanism.  
 
In preparation for a comprehensive mapping and review scheduled for January and February, 
2013, NEXTT staff conducted a survey of activities, institutions and stakeholders in trade policy 
formulation in Nigeria. The survey also identified donor agencies involved in the trade policy 
facilitation activities. Contacts were established with relevant stakeholders and schedule of 
meetings was created for needs and gap analyses.   

 
Analysis 
 
Preliminary analysis of the trade policy review and action plan was useful in the identification of 
structure, linkages and major issues in trade policymaking in Nigeria. Through review of 
documents and consultations with relevant institutions and individuals, NEXTT staff were able to 
identify and establish contacts with relevant offices and people to interact with during the 
mapping exercise.  
 
NEXTT is to create a sustainable platform for public-private interactions to build capacity to 
formulate and implement trade policy and trade facilitation in a way that positively impacts 
business costs, trade competitiveness, investment decisions and diversified exports in Nigeria. 
Activities scheduled for the second quarter of the project will be key to this effort, including 
elaboration of the re-design of Nigeria’s trade policy formulation mechanism, and capacity 
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building efforts and workshops to improve FMT&I’s ability to conduct and disseminate economic 
analysis on the impact of trade policy reforms. 
 

Task 2: Support Customs Modernization 

 
The customs component of NEXTT seeks to support enactment of the NCS Act 2011. The Act 
repeals the existing Customs and Excise Management Act of 1958, as amended (CEMA); 
creates the Nigeria Customs Service (NCS) as a professional organization under the 
supervision of the Ministry of Finance and a governing Board; and provides the legal foundation 
for the use of modern customs procedures.  In addition, NEXTT seeks to reform customs 
processes to conform to the international best practices through improvement of risk 
management procedures, valuation and classification methodologies, automation and clearance 
procedures, and accreditation procedures.  
 
NEXTT will work with the Nigeria Customs Service (NCS) to provide required capacities to 
develop fast-track customs clearance for compliant traders, as well as introduce new 
procedures and processes to improve NCS operations. 

 

Results 
 
This quarter NEXTT began a desk review in preparation for an assessment on legislative 
processes required for enactment of NCS Act 2011, and on the development of a tariff and 
valuation unit for the NCS. Much of this work is scheduled to be conducted in the second 
quarter of the project. NEXTT also made progress in gaining access to high-level officials whose 
support will be critical when major activities commence in the second quarter.  
 

Task 3:  Provide Institutional Capacity Building on Standards 
Infrastructure for Food and Agricultural Trade Products    

 
NEXTT will support general reform and attempt to fill capacity gaps identified in core standards 
institutions, particularly the Standards Organization of Nigeria (SON) and the National Agency 
for Food and Drugs Administration and Control (NAFDAC). The project intends to conduct 
mapping of standards and compliance procedures as part of a gap analysis and need 
assessment in the areas of standards in agricultural production and trade. Based on these, 
NEXTT intends to conduct trainings and capacity building for relevant institutions, traders and 
exporters. In addition, the component seeks to upgrade laboratory capacity and strengthen the 
NFSM committee.    

 

Results 
 
NEXTT’s first major activities for this task will begin in the second quarter of the project. Initial 
progress was made on desk research for the mapping and gap analysis of the compliance 
process for food and agricultural products. 
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3. EXPANDED EXPORT SUPPORT 

Overview 
 
Under Component 3, NEXTT aims to facilitate improvements in the competitiveness of Nigerian 
export firms and their capacity to meet market requirements through effective production, 
financing and marketing of their goods and services both domestically and internationally. The 
goal being within the life of the project to identify and deliver requisite technical assistance to 
over 40 Business Development Service (BDS) providers who in turn would assist at least 120 
firms to generate over US$30 million in new trade. In order to ensure the requisite institutional 
support is made available to export firms, the project, under this component, will strengthen the 
capacity of the Nigeria Export Promotion Council (NEPC), the national trade promotion agency, 
to better link the demand and supply of export services while working to establish new value 
chain alliance/associations and strengthen those that already exist, identifying a pipeline of 
market opportunities in each of the Value Chains (VCs) which can immediately be capitalized 
upon. These activities together will ensure export BDS providers are able to effectively deliver a 
value proposition to export firms that is both comprehensive and cost effective. 
 
This quarter, NEXTT began building relationships with key institutions, industry alliances, and 
BDS providers who will play a fundamental role in year 1 activities for the project’s export 
component. NEXTT also developed inputs for upcoming activities, including training materials 
for BDS trainings, and a methodology and scope of work for a mapping of supply and demand 
for export BDS providers. 

Results 
 
Conduct a mapping and assessment of the supply and demand for export business 
development services 
 
The NEXTT team, along with local subcontractor, Development Associates, reviewed the 
requirements of the assignment, prepared a Scope of Work for the assessment, and developed 
a work plan and budget. The outcome of this task will be the establishment of a viable network 
of BDS providers capable of extending value propositions to export and agricultural enterprises. 
Completion of the mapping and assessment exercise will facilitate the conduct of: TOTs within 
the first 12 months for BDS providers and government agencies to at least 10 firms that can 
support the delivery of robust export support services. The assessment will continue through the 
second quarter of the project. 
 
Preparation of MOU with the Nigerian Export Promotion Council (NEPC) for targeting the 
Council’s support for trade shows.  
 
Activities during the quarter involved informal engagement with the NEPC to introduce the 
NEXTT project to the agency, identify areas of cooperation and to develop a draft MOU to guide 
technical assistance by the project to NEPC that ensures an increased capacity of the public 
export promotion body to coordinate and implement national export strategies. 
 
NEXTT completed a draft frame for the MOU with NEPC and is awaiting agreement with the 
agency on institutional commitments and governance framework for partnership.  Agreement 
and signing of the MOU will facilitate the conduct of: NEPC sponsored workshop with lead firms, 
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industry alliances GON agencies and counterpart projects on strategy for tradeshow 
participation 
 
Conduct TOTs for BDS providers on project development, access to finance, market support, 
and project development in collaboration with NEPC & GoN 
 
The NEXTT team commenced work on the review and preparation of training materials for 
training of BDS providers.  Over four years, the project will vet and train at least 40 export 
quality consultants with BDS providers and government agencies supporting the export service 
system.  
 
Develop and Leverage Value Chain Alliances 

The NEXTT team attended the National Shea conference held in Minna State on 3-4th of 
December and identified the areas of possible collaboration for the NEXTT project. The NEXTT 
team also consulted with the Global Shea Alliance to determine how NEXTT and the Alliance 
can collaborate to achieve mutually beneficial outcomes. NEXTT intends to participate at the 
Global Shea Alliance annual conference to be held in Abuja in March.  
 
Preparation of Methodology for Value Chain Selection. 
 
Towards targeting a single value chain (VC) for the development of a model export strategy, the 
NEXTT team engaged with the NEPC and the Nigerian Export Import Bank (NEXIM), and held 
discussions with stakeholders within the cashew and shea value chains to review the work that 
has been done by various agencies and institutions. Input from these meetings was used to 
commence work on developing a methodology for value chain selection that would propose two 
to three value chains for consideration on the basis of realistic long term comparative advantage 
in those industries. This activity will investigate strategies to improve competitiveness of 
exporters in the target value chains. 
 
The completion of a draft methodology for Value Chain Selection is awaiting validation of the 
criteria by the project team. The acceptance of the selection methodology and the target 2-3 
value chains will facilitate the commencement of the assessment exercise. 
 

Analysis 

The vision of the agricultural transformation strategy for Nigeria spanning 2011 – 2014 sets out 
to achieve food security in Nigeria through an agricultural sector that drives income growth.  The 
strategy is designed to promote private investment in agriculture, to execute integrated value 
chain development projects, generate employment, and transform Nigeria into a net exporter of 
agricultural commodities. The action plan proposes a facilitation of private sector led 
governance of the target value chains which will focus on provision and availability of improved 
inputs (seed and fertilizer), increased productivity and production, as well as the establishment 
of staple crop processing zones. It is expected to address reduction in post-harvest losses, 
improving linkages with industries as well as access to financial services and markets.  

The transformation agenda targets rural communities particularly women, youth and farmers 
associations, as well as improving rural institutions and infrastructure.  With the establishment of 
18 Staple Crop Processing Zones (SCPZ) as a cluster-based value chain strategy to attract 
private capital for food processing plants in areas of high food production and the linking of 
farmers in clusters to food manufacturing plants, their objectives tie into the vision of the NEXTT 
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project and would suggest significant opportunities for synergies between the activities of GON 
and the project.   

The Nigerian Economic Summit Group (NESG) has forecast continued economic growth for 
Nigeria in 2013 averaging 7.00% year on year, marginally higher than 6.7 estimated by the IMF.  
The non-oil sector is expected to be the driver of this growth with agriculture, telecoms, building 
& construction, power and transport providing the lead.  Agriculture which is the focus of the 
project contributed 31.64% to overall GDP and grew 4.12 % in 2012.  The salutary effects of the 
Agricultural Transformation Agenda on agricultural production are anticipated to continue in 
2013.  Indeed these activities, which have attracted approximately US$8billion in investment 
commitments from multilateral agencies together with Government policy towards single digit 
interest rate, should continue to facilitate progress towards achieving the 20 million ton food 
production target by 2015.  The GON expects to enhance access to extension (weather, market, 
seeds and fertilizer information) services by distributing 10 million mobile phones to farmers in 
2013.  If this is achieved in a market driven sustainable manner it provides an opportunity for the 
project working with commodity associations to improve the efficiency of target value chains by 

layering access to key export markets. 

 

 

 

 

 

 

 

 

 

 

 

MONITORING & EVALUATION  

NEXTT’s approach to monitoring and evaluation (M&E) includes building the capacity of partner 
institutions to monitor systemic change and generate feedback on the effectiveness of activities. 
Partner-led monitoring will be complimented with measurement of the project’s capacity building 
and technical assistance efforts, including quarterly beneficiary surveys, systemic quarterly 
review of official sources, and activity-level tracking. Throughout the life of the project, M&E will 
be an integral part of the project management process, providing critical feedback to senior 
managers as they confront strategic choices on the focus of activities, and translate data into 
informed decisions on project course corrections or scaling of interventions.  

During the reporting period, NEXTT began developing the Performance Management Plan 
(PMP) and creating systems for monitoring and evaluation. This included selecting measurable 
indicators, setting targets, and developing methodologies for data collection.  
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CROSS CUTTING ISSUES  

Gender 
NEXTT has integrated gender into all operational and technical elements of the project. 
Achieving appropriate gender balance in project staffing, administrative and technical support is 
a consideration in all project procurement, new staff hiring, and STTA selection. Since the 
project was launched, we have ensured that gender integration is included within each team 
member’s and each sub-contractor’s scope of work.  For instance, the scope of work for the 
upcoming Agricultural Growth Corridor Initiative explicitly considers the potential development 
impact on women as criteria for selection in the investment blue print. In the BDS mapping 
assessment, the team will apply a “gender lens” to determine the extent to which female-led 
BDS providers and female-led export firms are involved in the BDS ecosystem, and how 
system-wide interventions can be tailored to increase the value of exports from female-led 
export firms from Nigeria to the rest of the world.  NEXTT will continue to integrate gender in to 
technical activities, and will disaggregate project indicators where feasible to monitor progress. 
 
During the current reporting period, the NEXTT team began the process of developing a gender 
integration plan. The plan will serve as a guiding document for staff to incorporate gender into 
its corridor improvement, trade policy and trade facilitation, and export development work. The 
NEXTT team has consulted with USAID Washington gender experts, and also with former staff 
of the MARKETS I project. A desk review is underway of gender integration plans and gender in 
business services development and agriculture work by USAID projects in West Africa and 
elsewhere. The gender integration plan will submitted to USAID in April 2013. Once this 
integration plan is developed and gender integration activities are identified and prioritized, the 
project team members can be more clear on specific tasks or strategies to implement (such as 
developing gender-specific trainings for rural women, or ensuring female participation on critical 
Committees or Secretariats) or the specific STTA required (when needed) to complete specific 
gender integration tasks. 

Youth 
NEXTT staff and subcontractors have integrated a youth lens to upcoming studies, selection 
processes and assessments, such as the corridor assessment, the state selection process, the 
value chain selection and the business development services assessment. The critical youth-
related question to answer in these assessments is not a simple count of how many 15-24 year 
olds will be impacted through implementation of these activities, but how can these activities be 
structured in such a way so that youth are better able to access economic and social 
opportunities and share in economic growth.  
 
NEXTT has begun looking for possible partners in integrating a youth focus to our work.  This 
could include the Central Bank of Nigeria’s Entrepreneurship Development Center in Kano. 
Another is to leverage the OICI-CBN-Entrepreneurship Development program to create 
Entrepreneurship Development Centres (EDCs). The opportunities and partners in this work will 
be fully assessed in the coming months. 

Environment 
The NEXTT project has been designed considering an environmentally-friendly approach so 
that project activities will not have a negative impact on the environment. NEXTT will attach 
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great importance to the growing need to protect and conserve the environment and consistently 
uphold of environmental conservation measures.  

In the first quarter, NEXTT mobilized a consultant to complete an Environmental Mitigation and 
Monitoring Plan (EMMP). Once this EMMP is approved by USAID, the project can begin to 
implement specific tasks and strategies to properly mitigate or reduce any environmental 
impacts that may arise from the proposed activities, which are also in compliance with host 
county regulations. NEXTT team members and sub-contractors will be responsible for 
environmental mitigation under their specific task areas. 

 

 

ACTIVITIES PLANNED: JAN – MAR 2013 

 

 

Activity Date Contact person 

Component 1: LAKAJI Corridor Improvement 

LAKAJI Corridor Baseline Logistics Study February/March 
LAKAJI Corridor Development 

Manager 

Replicating Corridor States Working Group 
in the remaining seven states on the 
corridor  

February/March 
LAKAJI Corridor Development 

Manager 

Conduct a workshop for the CMG on its 
mandate and governance structure 

February/March 
LAKAJI Corridor Development 

Manager 

Conduct a workshop on the CMG 
performance monitoring and service 
platform 

February/March 
LAKAJI Corridor Development 

Manager 

Report on CMG with recommendations on 
elaborating its mandate and functions 
submitted by Shippers Council 

February/March 
LAKAJI Corridor Development 

Manager 

Final mandate, governance structure, and 
revenue scheme and service offerings of 
CMG agreed by members 

February/March 
LAKAJI Corridor Development 

Manager 

Conduct LAKAJI Ag. Growth Corridor 
Assessment, and submit investment 
blueprint of potential clusters of 
agribusinesses and ag-supporting 
infrastructure projects 

February/March 
LAKAJI Corridor Development 

Manager 

Recommendations for fund size and 
management structure of the catalytic fund 
submitted (as part of assessment report) 
and LAKAJI Ag. Growth Corridor 
partnership submitted 

February/March 
LAKAJI Corridor Development 

Manager 
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Component 2: Trade Policy & Trade Facilitation  
Continued mapping of Nigeria’s trade 
policy Formulation Mechanism, proposal 
for redesign of the TPAC 

January – February 
2013 

 
Trade Policy & Capacity Building 

Manager 
With FMT&I staff, elaborate structure, 
responsibilities and membership of the 
TPAC Secretariat 

January – March 
2013 

Trade Policy & Capacity Building 
Manager 

Provide training to FMT&I’s TFTF on 
benchmarking the effectiveness of trade 
facilitation measures 

January – March 
2013 

Trade Policy & Capacity Building 
Manager 

Engage with FMT&I to consult on trade 
training priorities and encourage these to 
establish a trade training unit 

January – March 
2013 

Trade Policy & Capacity Building 
Manager 

Conduct Needs assessment for NCS on 
legislative process required for enactment 
of NCS Act 2011 

January 2013 

Customs Manager/ 
Trade & Capacity Building 

Manager 

Facilitate working groups with members of 
the Inter-Ministerial and legislature on 
finalization and passage of NCS Act 2011 

January – October 
2013 

Customs Manager/ 
Trade Policy & Capacity Building 

Manager 

Provide recommendations to NCS on the 
development of a tariff and valuation unit January 2013 

Customs Manager/ 
Trade Policy & Capacity Building 

Manager 

Collaborate with NFSM Committee on 
mapping and gap analysis of compliance 
processes for food and agricultural 
products, including needs assessment for 
strengthening committee 

February -May 
2013 

International Food Standards 
Advisor/Trade Policy & Capacity 

Building Manager 

Work with NFSM Committee to identify 
candidates within testing labs to serve on 
internal quality teams 

February – April 
2013 

International Food Standards 
Advisor/Trade Policy & Capacity 

Building Manager 

 

Component 3: Expanded Export Support 

Shea 2013: Global Perspectives,  4-6 March 
Export Development Specialist 

/COP 

Commencement of the BDS Mapping by 
DA. 

January - February Export Development Specialist 

Signing of MOU with NEPC. February 

Export Development Specialist 
/COP 

 

TOT for BDS Providers February/March 
Business Development 

Specialist 

Building of BDS providers Network March 
Business Development 

Specialist 

Value Chain Assessment & Selection February/March Export Development Specialist 

NEPC Sponsored Workshop with key 
stakeholders on trade show participation 

February/March Export Development Specialist 
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Trade and Investment Trainings for the first 
batch of  Potential Producers and 
Exporters 

February/March Export Development Specialist 

Global Shea Alliance Annual Meeting 4-6 March 2013 Export Development Specialist 

 
 


